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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SUPPLEMENTAL INFORMATION

NOUN:  CASE, OPTICAL, INSTRUMENT

NSN:   1240-00-341-5127

P/N:   11739600

1.  THE PURPOSE OF THIS MODIFICATION IS TO ADD THE FIRST ARTICLE CLAUSES THAT WERE INADVERTENTLY LEFT OUT OF THE PURCHASE ORDER.

2.  PRON M114F886M1 IS HEREBY INCORPORATED AS CLIN 0003AA AND INCLUDES THE COST FOR THE ADDITION OF THE GOVERNMENT TEST PLAN

PROVIDED TO YOU BY DATAFAX ON 22 DEC 00.

3.  EARLIER DELIVERY IS ACCEPTABLE AT NO COST TO EITHER PARTY.

4.  ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 002 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        DATA ITEM                                                   1          LO   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   _________________

              NOUN: FIRST ARTICLE TEST REPORT

              SECURITY CLASS: Unclassified

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                                             3

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            28-FEB-2001

              FOB POINT: Destination

              SHIP TO:

              (Z55555)   TACOM-ROCK ISLAND

                         ATTN  AMSTA-LC-CFA

                         ROCK ISLAND  IL  61299-7630

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-P-0155/0000

0001AB        PRODUCTION QUANTITY WITH FIRST ARTICLE                     150         EA   $     310.00000  $         46,500.00              ______________________________________                                       ______________   _________________

              NSN: 1240-00-341-5127

              NOUN: CASE,OPTICAL INSTRU

              FSCM: 19200

              PART NR: 11739600

              SECURITY CLASS: Unclassified

              PRON: M191F072M1    PRON AMD: 02    ACRN: AB

              AMS CD: 070011GGPB8

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H099161H976  W25G1U    J                1

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               75           28-SEP-2001

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W25G1U)   XU TRANSPORTATION OFFICER
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-P-0155/0000

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W52H099161H977  W62G2T    J                1

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               75           28-SEP-2001

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         25600 S CHRISMAN ROAD

                         REC WHSE 10

                         TRACY                 CA 95376-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-P-0155/0000

0003AA        FIRST ARTICLE TESTING                                                                        $          4,446.00              _____________________                                                                         _________________

              NOUN: SERVICES 1ST ARTICLE TESTING

              SECURITY CLASS: Unclassified

              PRON: M114F886M1    PRON AMD: 01    ACRN: AC

              AMS CD: 070011GZPB8

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            25-MAY-2001

                            $         4,446.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

INSPECTION AND ACCEPTANCE

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

      1 CHANGED 52.209-4512      FIRST ARTICLE TEST (CONTRACTOR TESTING)                                   MAY/1994

                TACOM-RI

     a. The first article shall consist of:   3 EACH CARRYING CASES 11739600 AND QAP 11739600

which shall be examined and tested in accordance with contract requirements, the item specification(s), Quality Assurance

Provisions (QAPs) and all drawings listed in the Technical Data Package.

     b. The first article shall be representative of items to be manufactured using the same processes and procedures and at the

same facility as contract production. All parts and materials, including packaging and packing, shall be obtained from the same

source of supply as will be used during regular production. All components, subassemblies, and assemblies in the first article

sample shall have been produced by the Contractor (including subcontractors) using the technical data package provided by the

Government.

     c. The first article shall be inspected and tested by the contractor for all requirements of the drawing(s), the QAPs, and

specification(s) referenced thereon, except for:

          (1) Inspections and tests contained in material specifications provided that the required inspection and tests have been

performed previously and certificates of conformance are submitted with the First Article Test Report.

          (2) Inspections and tests for Military Standard (MS) components and parts provided that inspection and tests have been

performed previously and certifications for the components and parts are submitted with the First Article Test Report.

          (3) Corrosion resistance tests over 10 days in length provided that a test specimen or sample representing the same

process has successfully passed the same test within 30 days prior to processing the first article, and results of the tests are

submitted with the First Article Test Report.

          (4) Life cycle tests over 10 days in length provided that the same or similar items manufactured using the same

processes have successfully passed the same test within 1 year prior to processing the first article and results of the tests are

submitted with the First Article Test Report.

          (5) Onetime qualification tests, which are defined as a onetime on the drawing(s), provided that the same or similar

item manfactured using the same processes has successfully passed the tests, and results of the test are on file at the

contractor's facility and certifications are submitted with the First Article Test Report.

     d. The Contractor shall provide to the Contracting Officer at least 15 calendar days advance notice of the scheduled date for

final inspection and test of the first article. Those inspections which are of a destructive nature shall be performed upon

additional sample parts selected from the same lot(s) or batch(es) from which the first article was selected.

     e. A First Article Test Report shall be compiled by the contractor documenting the results of all inspections and tests

(including supplier's and vendor's inspection records and certifications, when applicable). The First Article Test Report shall

include actual inspection and test results to include all measurements, recorded test data, and certifications (if applicable)

keyed to each drawing, specification and QAP requirement and identified by each individual QAP characteristic,

drawing/specification characteristic and unlisted characteristic. The Government Quality Assurance Representative's (QAR) findings

shall be documented on DD Form 1222, Request for and Results of Tests, and attached to the contractor's test report.Two copies of

the First Article Test Report and the DD Form 1222 will be submitted through the Administrative Contracting Officer to the

Contracting Officer with an additional information copy furnished to TACOM-RI, AMSTA-AR-QAW-C, ROCK ISLAND, IL 61299-7630.

     f. Notwithstanding the provisions for waiver of first article, an additional first article sample or portion thereof, may be

ordered by the Contracting Officer in writing when (i) a major change is made to the technical data, (ii) whenever there is a

lapse in production for a period in excess of 90 days, or (iii) whenever a change occurs in place of performance, manufacturing

process, material used, drawing, specification or source of supply. When conditions (i), (ii), or (iii) above occurs, the

Contractor shall notify the Contracting Officer so that a determination can be made concerning the need for the additional first

article sample or portion thereof, and instructions provided concerning the submission, inspection, and notification of results.

Costs of the first article testing resulting from production process change, change in theplace of performance, or material

substitution shall be borne by the Contractor.

(End of Clause)

(ES6031)
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AB  M191F072M1             AA       2        $          46,500.00  $         -46,500.00            $               0.00

        070011GGPB8

0001AB  M191F072M1             AB       2        $               0.00  $          46,500.00            $          46,500.00

        070011GGPB8

0003AA  M114F886M1             AC       2        $               0.00  $           4,446.00            $           4,446.00

        070011GZPB8

                                                                           _________________

                                                         NET CHANGE    $           4,446.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC6G 6D           26FB  S11116                W52H09           $         -46,500.00

Army                 AB        97   X4930AC6G 6D           26FB  S1111691F072          W52H09           $          46,500.00

Army                 AC        97   X4930AC6G 6D           26FB  S1111614F886          W52H09           $           4,446.00                                                                                                          __________________

                                                                                          NET CHANGE    $           4,446.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          46,500.00              $           4,446.00              $          50,946.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

CONTRACT CLAUSES

      2 CHANGED 52.209-3         FIRST ARTICLE APPROVAL-CONTRACTOR TESTING, ALTERNATE I AND ALTERNATE      JAN/1997

                                 II

     (a)  The Contractor shall test 3 unit(s) of Lot/Item CARRYING CASES 11739600 as specified in this contract.  At least fifteen

(15) calendar days before the beginning of first article tests, the Contractor shall notify the Contracting Officer, in writing,

of the time and location of the testing so that the Government may witness the tests.

     (b)  The Contractor shall submit the first article test report within 45 calendar days from the date of this contract to

TACOM-RI,AMSTA-AR-QAW-C, ROCK ISLAND, IL 61299-7630 marked ''FIRST ARTICLE TEST REPORT: Contract No.    ,Lot/Item No.    .''                                                                                                    ____             ____

Within thirty (30) calendar days after the Government receives the test report, the Contracting Officer shall notify the

Contractor, in writing, of the conditional approval, approval, or disapproval of the first article.  The notice of conditional

approval or approval shall not relieve the Contractor from complying with all requirements of the specifications and all other

terms and conditions of this contract.  A notice of conditional approval shall state any further action required of the

Contractor.  A notice of disapproval shall cite reasons for the disapproval.

     (c)  If the first article is disapproved, the Contractor, upon Government request, shall repeat any or all first article

tests.  After each request for additional tests, the Contractor shall make any necessary changes, modifications, or repairs to the

first article or select another first article for testing.  All costs related to these tests are to be borne by the Contractor,

including any and all costs for additional tests following a disapproval.  The Contractor shall then conduct the tests and deliver

another report to the Government under the terms and conditions and within the time specified by the Government.  The Government

shall take action on this report within the time specified in paragraph (b) above.  The Government reserves the right to require

an equitable adjustment of the contract price for any extension of the delivery schedule, or for any additional costs to the

Government related to these tests.

     (d)  If the Contractor fails to deliver any first article report on time, or the Contracting Officer disapproves any first

article, the Contractor shall be deemed to have failed to make delivery within the meaning of the Default clause of this contract.

     (e)  Unless otherwise provided in the contract, and if the approved first article is not consumed or destroyed in testing,

the Contractor may deliver the approved first article as part of the contract quantity if it meets all contract requirements for

acceptance.

     (f)  If the Government does not act within the time specified in paragraph (b) or (c) above, the Contracting Officer shall,

upon timely written request from the Contractor, equitably adjust under the Changes clause of this contract the delivery or

performance dates and/or the contract price, and any other contractual term affected by the delay.

     (g)  Before first article approval, the Contracting Officer may, by written authorization, authorize the Contractor to

acquire specific materials or components or to commence production to the extent essential to meet the delivery schedules.  Until

first article approval is granted, only costs for the first article and costs incurred under this authorization are allocable to

this contract for (1) progress payments, or (2) termination settlements if the contract is terminated for the convenience of the

Government.  If first article tests reveal deviations from contract requirements, the Contractor shall, at the location designated

by the Government, make the required changes or replace all items produced under this contract at no change in the contract price.

     (h) The Government may waive the requirement for first article approval test where supplies identical or similar to those

called for in the schedule have been previously furnished by the Offeror/Contractor and have been accepted by the Government. The

Offeror/Contractor may request a waiver.

      (i)  The Contractor shall produce both the first article and the production quantity at the same facility.

(End of Clause)

(IF7116)
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